Senior Project Timeline

Konrad Owczarek

September:

22: Plan out requirements, create a schedule, and figure out necessary technologies

29: Conduct market research

October:

6: -

13: Finalize initial design, write user stories

20: -

27: Create initial technical and UX design diagrams (e.g. UML diagrams, Figma wireframes, and System Architecture diagram(s))

November:

3: Create a simple list-taking app with recipe API integration

10: -

17: Implement list sharing

(thanksgiving break)

December:

1: Include parts/AI API integration

(winter break)

January:

5: Implement health and dietary restrictions, and the store-options feature with an estimated bill and time total for each store (app is done)

12: Attempt to start publishing app on app store

19: Have a basic website with same features as app (and able to share/be shared with mobile app users)

26: -

February:

2: Have a stable app and website; officially publish website; see about including some SLO stores

9: -

16: Begin the write-up

23: -

March:

2: Complete the write-up, and polish any remaining bugs in the app or website

9: Submit everything

(spring break, senior project over)